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Memorandum TAB 102

To: CHAIR AND COMMISSIONERS , CTC Meeting: March 5, 2013
CALIFORNIA TRANSPORTATION COMMISSION

PASSED BY Reference No.: 2.5 8(5)

Action Item
From: ,NORMA ORTEGA Rachel Falsetti
Chief Financial Officer Division Chief
CAUFORNIA Transportation Programming

TRANSPORTATION COMMISSION
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT

RESOLUTION FA-12-20

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) allocate an additional $550,000 for the State Highway
Operation and Protection Program (SHOPP) project identified below.

ISSUE:

Additional funds are needed for this previously delegated project in order to close-out the construction
contract.

RESOLUTION:

Resolved, that.$5'50,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0042 to
provide additional funds for the project identified below.

Original Original % Increase
allocated Award Current Allocation Revised Above Current
Project  Dist-Co-Rie Amount Amount Allocation Adjustment Allocation Allocation
1 01-Hum-101 $5,000,000  $5,000,000  $8,000,000 $550,000 $8,550,000 6.9%
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PPNO
Program
Project # Budget Item #
Allocation Amount Fund Type State State State
Recipient Program Codes Federal Federal Federal
RTPA/CTC Project Title Project ID Current Additional Revised
Dist-Co-Rte Location Adv Phase Amount by Amount by Amount by
Postmile Project Descriplion EA Fund Type Fund Type Fund Type
2.5e.(5) Supplemental Funds for Previously Voted Projects 25 Resolution FA-12-20
1
$550,000 Near Redway, 1 mile south of Hurlbutt Road. 01-2324
Due to heavy rain in March 2011 a landslide SHOPP
Department of occurred covering all four lanes of the highway 2009-10
Transportation and closing the road in both directions. The 302-0890 $5,000,000 $5,000,000
Humboldt initial allocation was to remove approximately FTF
01-Hum-101 500,000 cubic yards of slide debris, construct a 20.20.201.130
15.5 rock slope protection bultiress, provide_erosion 0100020420
control, and conduct traffic control. This 4
supplemental allocation is due to additional 0A9404
slide movement during construction requiring
longer work time and additional rock backfill SHOPP
material. 2011-12
Supplemental Funds needed o close-out 30@—{5}2\42 $550,000 ¥550,000
contract. 302-0890 $3,000,000 $3,500,000
FTF

ised t: $8,550,000
Total Revised Amount: § 5650014506

PROJECT DESCRIPTION:

This project is located in Humboldt County, near Redway, at 1.0 mile south of Hurlbutt Road. The
project consisted of removal and disposal of slide debris, construction of a rock and earthen buttress,
installation of surface and sub-surface de-watering system, roadway reconstruction, and the
replacement of two cross drain systems at the roadway elevation.

PROJECT LOCATION:

Trnsy Hatiseo!

Atguta Forest

Evrerz

Project Location

Faritna

Gazbervalle
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Humboldt County
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EUNDING STATUS:

Funding for this SHOPP project of $5,000,000 was allocated by the Department in April 2011, and
reported to the Commission as required by Commission Resolution G-00-11, Authorization for
Funding Emergency Condition Response Projects. A Supplemental Director’s Order of $3,000,000
for additional slide remediation work was approved in September 2011. The project is now complete.
However, an additional $550,000 in supplemental funds is needed to close-out the contract and results
in an overall increase of 6.9 percent over the current allocation.

REASONS FOR COST INCREASE:

This emergency project is a result of the 2010-11 winter storms. The scope of work included removal
and disposal of slide debris, construction of a rock and earthen buttress, installation of surface and sub-
surface de-watering system, reconstruction of the roadway, and replacement of two cross drain
systems.

As the project progressed, major pavement distress and deterioration continued along the detour,
Temporary traffic control devices were used extensively to alert and direct traffic through the work
zone. Unplanned work was needed to reconstruct the roadway to design standards, install all
permanent drainage facilities, and disposal of slide material that remained on the planned alignment.

The Department conducted an extensive review of the billings and supporting documentation and

determined the additional compensation was valid. An additional $550,000 in supplemental funds is
needed to close-out the construction contract.

FUNDING OPTIONS:

OPTION A: Approve this request for supplemental funds, as presented above, for $550,000 to allow
the close-out of this project.

OPTION B: Deny this request and require the contractor pursue payment from the Department through
further legal action. The Department has considered this option and determined that the
future costs to resolve these issues would most likely be greater than the current request.

RECOMMENDED OPTION:

The Department recommends that this request for $550,000, as presented in Option A above, be
approved to allow the close-out of this project.
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